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BRIEFING:		JULY	2011	EXECUTIVE/ADMINISTRATIVE	COMMITTEE	MEETING		
AGENDA	ITEM	#5	

	

TO:		 	 Chairman	Umberg	and	Committee	Members	
	

FROM:		 Roelof	van	Ark,	Chief	Executive	Officer	
	

DATE:		 July	13,	2011	
	

RE:		 	 Adjustment	of	the	Existing	Regional	Consultant’s	Contract	Limits/Conditions	
	

	
	
Background	
	
This	is	a	follow‐up	action	from	the	June	2010	Board	Briefing	regarding	the	Los	Angeles—Anaheim	
Regional	Engineering	Contract.		The	June	2010	Board	Briefing	is	attached	for	reference	and	
summarized	below.	
	
In	June	2010,	the	CEO	requested	and	the	Board	approved	a	$10	million	contract	amendment	to	the	
Regional	Consultant	contract	for	the	Los	Angeles‐Anaheim	section	to	support	the	inclusion	and	
study	of	additional	alternatives	in	the	environmental	review	process.		During	the	June	2010	
Briefing	to	the	Board,	it	was	recognized	that	the	contract	amendment	request	would	not	fully	
complete	the	environmental	review	process	or	30%	Design‐Preliminary	Engineering	as	“…	the	full	
scope	and	schedule	are	still	indefinite,	given	the	recent	Board	direction	to	investigate	adding	a	new	
shared‐track	alternative	for	LA‐Anaheim	to	the	Alternatives	Analysis	process.”			The	briefing	further	
identified	that	the	schedule	and	budget	effects	would	need	to	be	reviewed	in	the	coming	fiscal	year	
as	“…	the	contract	effort	has	been	extended	about	2	years	more	than	originally	planned	and	the	
expected	cost	is	now	projected	to	be	approximately	twice	that	originally	envisioned”	and	“From	July	1,	
2011,	to	completion	of	ROD/NOD	and	30%	design	the	costs	has	yet	to	be	fully	estimated”	
	
The	STV	contract	includes	environmental	assessment	and	approval	to	ROD/NOD,	preparation	of	
15%	Design‐Preliminary	Engineering	to	support	environmental	review,	and	30%	Design‐
Preliminary	Engineering	to	support	construction	procurement,	subject	to	the	acceptance	and	
approval	of	the	Annual	Work	Plans.		The	STV	contract	end	date	is	currently	set	at	June	30,	2012.	
	
Discussion	
Per	the	FY	2010‐11	Annual	Work	Plan,	STV	has	prepared	the	15%	Design‐	Preliminary	Engineering	
and	performed	a	preliminary	environmental	review	for	the	shared	track	alternative	in	the	LA‐
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Anaheim	section.		The	alternative	is	being	incorporated	into	the	Draft	Environmental	Documents	
with	a	target	date	for	public	review	in	November	2012,	followed	by	a	target	date	for	ROD/NOD	in	
September	2013.		In	addition	to	development	and	assessment	of	the	Shared‐Track	Alternative,	STV	
will	need	to	address	and	incorporate	several	other	key	system	elements	into	the	environmental	
document	and	preliminary	engineering	studies	that	continue	to	be	of	concern	to	local	stakeholders.		
These	include:	
	
 Los	Angeles	Union	Station	(LAUS)	–	Several	alternative	layouts	remain	under	consideration	

to	address	the	needs	of	and	impacts	to	a	variety	of	operators	including	Metrolink,	Amtrak,	
and	LAMTA.			

 Anaheim	Regional	Transportation	Intermodal	Center	(ARTIC)	–	Several	studies	were	
undertaken	to	address	City	of	Anaheim	concerns	regarding	location	and	accessibility	of	the	
HST	platforms	to	the	main	ARTIC	concourse.		

 Vehicle	Maintenance	Facility	(VMF)	Site	in	Montebello	–	Following	concerns	raised	by	the	
City	of	Anaheim	for	the	originally	proposed	vehicle	maintenance	just	north	of	ARTIC,	an	
alternative	site	in	Montebello	was	identified	and	is	in	development.		Subsequent	to	these	
studies	it	was	determined	that	VMF	sites	north	of	LAUS	should	also	be	explored	consistent	
with	the	completion	of	sections	and	expansion	of	revenue	service	to	LAUS.	

 Phased	Implementation	–	The	team	has	begun	review	for	how	to	construct	the	LA‐Anaheim	
section	in	an	incremental	manner	and	support	earlier	revenue	service	opportunities	with	
reduced	levels	of	performance	and	capacity	relative	to	the	ultimate	construction.		Phased	
implementation	studies	are	prepared	in	coordination	and	consultation	with	the	Southern	
California	Passenger	Rail	Planning	Coalition.	
	

This	past	year,	the	Authority	has	initiated	a	review	process	with	the	recently	formed	Southern	
California	Passenger	Rail	Planning	Coalition	(SCPRPC)	which	includes	LA‐MTA,	Metrolink,	OCTA,	
RCTC,	SANDAG,	Amtrak,	and	BNSF.		The	Authority	coordinates	with	the	SCPRPC	to	address	their	
concerns	and	rationalize	passenger	railroad	services	in	the	LA	Basin.		Authority	staff	will	work	with	
the	SCPRPC	to	confirm	how	best	to	support	delivery	of	intercity	high‐speed	rail	service	in	this	
section	in	combination	with	maintaining	local	service	connections	to	the	high‐speed	rail	network	
and	intra‐regional	passenger	railroad	service	in	general.	
	
The	community	comments	and	concerns	in	LA,	Anaheim,	and	the	Gateway	Cities	raised	in	the	June	
2010	Briefing	continue	to	challenge	the	schedule	and	budget	for	the	LA‐Anaheim	section.		The	FY	
2010‐11	Annual	Work	Plan	budget	for	STV	was	$8.5	million	with	an	actual	expenditure	of	$7.5	
million	(projected).			This	brings	total	expenditures	through	FY	2010‐11	by	STV	to	a	projected	$30.5	
million.		The	Authority	anticipates	that	STV	will	reach	their	current	authorized	contract	limit	of	$33	
million	during	FY	2011‐12.			At	the	Authority’s	request,	STV	prepared	and	submitted	a	proposed	
Annual	Work	Plan	for	FY	2011‐12	of	$6.9	million	to	complete	the	environmental	technical	reports,	
15%	Design—Preliminary	engineering,	and	begin	preparation	of	the	draft	environmental	
documents	for	public	review.		The	PMT	has	estimated	an	additional	$12	million	will	be	needed	in	
future	fiscal	years	to	finalize	the	environmental	document,	secure	the	ROD/NOD,	and	prepare	30%	
Design‐Preliminary	Engineering	documents	to	support	construction	procurement.		This	totals	
nearly	$50	million	to	complete	the	Environmental	Approval‐Preliminary	Engineering	scope	of	work	
for	the	Los	Angeles	to	Anaheim	section.			
	
It	should	be	noted	that	there	continues	to	be	ongoing	issues	to	resolve	with	local	stakeholders	as	
noted	above.		Following	identification	of	a	preferred	alternative,	30%	Design—Preliminary	
Engineering	can	be	prepared	to	support	the	construction	project	in	the	section.		At	this	time,	
construction	alternatives	are	being	explored	that	include	a	phased	implementation	and	make	best	
use	of	existing	facilities	to	provide	a	high‐speed	rail	connection	to	ARTIC	station.		The	costs	
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estimates	are	based	on	procurement	documents	for	the	initial	construction	project	in	the	section	
providing	for	a	high‐speed	rail	connection,	which	may	be	for	a	phased	implementation	with	interim	
reduced	performance/capacity.	
	
As	noted	previously,	the	STV	contract	will	end	on	June	30,	2012.		Board	action	will	be	required	to	
extend	the	contract	end	date	to	allow	STV	to	proceed	with	the	Environmental	Approval—
Preliminary	Engineering	efforts	beyond	the	FY	2011‐12	fiscal	year.	
	
 
Recommendation 
Staff	recommends	the	Board	authorize	the	Chief	Executive	Officer	(CEO)	to	negotiate	a	contract	
amendment	with	STV	through	FY	2013‐14	in	the	amount	not	to	exceed	$17	million,	to	complete	the	
final	environmental	approval	and	30%	Design	Preliminary	Engineering.		This	recommendation	
brings	the	total	STV	contract	value	to	$50	million	and	extends	the	contract	end	date	to	June	2014.	
	
	
Attachments:	 	
 Briefing:		June	2010	Executive/Admin	Committee	meeting	Agenda	Item	#6	

 
 
 
	
	
	


